

INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 10 MAY 1988

1. Progress Report on Tasks Assigned by the DCI/DDCI:
2. Items or Events of Major Interest that have Occurred During the Preceding Week:

A. TECHNICAL GROUP:

2. EXDINR (Executive Dining Room System). [redacted] contacted [redacted] (Contractor, EDR POS) concerning the date that the Executive Dining Room (EDR) accounting staff will be running the bills. [redacted] will be installing the procedures to run the bills on Monday, 9 May and the EDR accounting staff will run the bills on Tuesday, 10 May. [redacted]

4. ICS (Inventory Control System). Errors in the ICS offline data base, ICSBAT, were discovered when OIT/DBCC ran the monthly GIMSTATS of the data base. Since errors were also detected during March's month end processing of the offline data base, [redacted] had OIT/AMB restore ICSBAT back to the end of February's month end. [redacted] then proceeded to extract March and April's data from the online data base. Once the data was extracted, counts were done on the Activity, Commit, and Stockno records so that comparisons could be run once the data was loaded back onto ICSBAT. Working through the night, [redacted] reloaded the data onto ICSBAT, ran comparison checks and counts between the offline and online data bases, and batched the GIMSTATS for ICSBAT to ensure that errors still did not exist. The GIMSTATS were error free. [redacted] then had OIT/AMB run an FDR (fast dump-restore) to backup the data base. [redacted]

SECRET

INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 10 MAY 1988

B. CLAS:

1. Release 1.3 Commercial: The installation of Commercial Release 1.3 began last Tuesday and has continued through this week. Some problems have been encountered but overall the install is progressing better than previous deliveries. We are hoping that the Supply Team will have access to the data base commencing 16 May. Confidence is high at this point that IOC for Bill of Materials is on schedule for 1 October.

25X1

25X1

INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 10 MAY 1988

ILLEGIB

*the Office of Logistics*

*the Commercial Logistics  
Applications System (CLAS)  
a portion of which is*

3. Significant Events Anticipated During the Coming Week:

✓ Cullinet Meeting: ~~Cullinet~~ *Representatives from Cullinet*  
~~Westwood and the Government Systems Division~~ will meet with  
the Program Managers on Thursday, 12 May to discuss the  
progress of Cullinet's software development for ~~Funds~~  
~~Control and Agency specific functionality~~ scheduled for  
delivery on 31 July. ~~We are also expecting a proposal from~~  
~~Cullinet for a key piece of functionality to be contracted~~  
~~for~~ to enable integration between the Inventory Control  
package and Funds Control package, ~~connected to~~ *and* ~~our eventual~~  
replacement for MPA/PRA.

25X1

4. Perspective of Staff Activity:

*OL is*

*software*

25X1